

Project Planning Phase – Backlog & Tracker

Date	19 September 2026
Team ID	
Project Name	ShopEZ — Apparel E-Commerce Application
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Login	USN-1	As a user, I can register for the application by entering my name, email, and password.	2	High	Full Stack Dev
Sprint-1	User Registration & Login	USN-2	As a user, I can log in with my email and password and receive a secure session token.	1	High	Backend Dev
Sprint-1	Product Catalog	USN-3	As a user, I can browse products, filter by category, and search by name.	2	High	Frontend Dev
Sprint-1	Product Catalog	USN-4	As a user, I can view a product's detail page and select a size/color to see live stock.	3	High	Full Stack Dev
Sprint-2	Cart Module	USN-5	As a customer, I can add a selected variant to my cart and adjust its quantity.	3	High	Full Stack Dev
Sprint-2	Cart Module	USN-6	As a customer, I can remove an item from my cart.	1	Medium	Frontend Dev
Sprint-2	Checkout & Orders	USN-7	As a customer, I can check out with a shipping address and a payment method.	3	High	Full Stack Dev
Sprint-2	Checkout & Orders	USN-8	As a customer, I can view my past orders and their current status from my profile.	2	High	Frontend Dev
Sprint-3	Reviews	USN-9	As a customer, I can leave a star rating and written review on a product.	2	Medium	Full Stack Dev
Sprint-3	Admin — Products	USN-10	As an admin, I can add, edit, and delete products, including size/color variants.	3	High	Full Stack Dev
Sprint-3	Admin — Orders	USN-11	As an admin, I can view all orders and update their fulfillment status.	2	High	Backend Dev
Sprint-4	Admin — Settings	USN-12	As an admin, I can manage the homepage banner image and the category list.	2	Medium	Full Stack Dev

Sprint-4	UI/UX Polish	USN-13	As a user, I want a consistent, well-designed interface across every page.	3	Low	Frontend Dev
----------	--------------	--------	--	---	-----	--------------

2. Project Tracker, Velocity & Burndown Metrics

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8
Sprint-2	9	6 Days	07 Sep 2026	12 Sep 2026	9
Sprint-3	7	6 Days	13 Sep 2026	18 Sep 2026	7
Sprint-4	5	5 Days	19 Sep 2026	23 Sep 2026	5

3. Team Velocity Calculation & Interpretation

Based on an average sprint duration of 6 days and a completed total of 29 story points across four sprints, the Average Velocity (AV) per day is calculated as follows:

$AV = (\text{Total Story Points Completed}) / (\text{Total Sprint Days}) = 29 / 23 \approx 1.26 \text{ Story Points per Day}$

Every sprint in this project completed 100% of its planned story points, reflecting realistic, incrementally-scoped sprints — each sprint shipped a working, testable slice of the application (auth → catalog → cart/checkout → reviews & admin → settings & polish) rather than leaving partially-built features hanging between sprints.